FMSIB Quarterly Project Report for March 31, 2014 Freight Mobility

FMSIB PROJECT # 58 Strategic Investment Board

Agency Name and Project Title

Argo Yard Truck Roadway PIEIEEE | DEE e

This project provides safe truck access to the gate of Union Pacific’'s ARGO Yard
from a newly designed Duwamish Ave S/East Marginal Way intersection,
eliminating a difficult weaving maneuver from southbound SR 99 to Diagonal
Contractlor. Avenue. FMSIB Project #58 funds both PE and ROW for project Elements | and I
N/A at this time and provides construction funding for project Element lIl. See also FMSIB Project
#73 for additional construction funds for Element 111

Recent Progress: Schedule and Scope changes: 90% project design is complete and under review by City. Final construction
documents are anticipated to be complete for bidding in May 2014 along with East Marginal Way surface street improvements and

construction of both starting in summer 2014. The project is expected to be open in Dec 2014 for truck traffic.

Schedule and Scope changes: 90% project design is complete and under review by stakeholders. Final construction
documents are anticipated to be complete for bidding in May, 2014 along with East Marginal Way surface street improvements
and construction of both in summer 2014. The project is expected to be open in Dec, 2014 for truck traffic.

Total FMSIB funds were reduced from $994,645 to $600,000 for Elements | and Il (Project #58) and all switched to PE, while
reduced funds were shifted to Argo Gate project #73.

State funds will be utilized for: Project may utilize state funds for PE, RW and CN.

Environmental Impacts / Compliance Federal fund Impacts: None
Completed SEPA checklist in 2" Q., 2013
Project Milestones Scheduled Attained Milestone Outlook
Environmental Documents
Approved 2Q, 2013
RW Complete 2Q, 2014
Utilities (Water)
Utilities (Power, storm w.) 3Q, 2014
Structure
Site Prep
Demolitions (M1 & P1) 3Q, 2014
Groundbreaking 3Q, 2014
Open to Traffic 4Q, 2014 Opening tied to completion of SR 99 Trestle
Project Cost Dollars in percent | 2011-2013 Cash Flow (FMSIB expenditures billed to WSDOT)
Summary: millions of total -
Date Planned Revised Actual
PE (incl. final design) | $600,000M 100% PE 6/13 | $600,000 $
ROW 6/13 | $347,000 $
0
Right-Of-Way $.0M % Construction 613 | $394645 $
TOTAL 100% PE 913 $600,000 $ 600,000
ROW 913 $0 $
Construction 9/13 $0 $
TOTAL $994,645 $600,000 $ 600,000
Carry-over 11-13 $994,645 $600,000 $
Total 13-15 $994,645 $600,000 $
GRAND TOTAL $994,645 $600,000 $ 600,000
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